


Erasmus+


Our School My Future
 ESL project

Βασική Δράση 2
 Συνεργασία για Καινοτομία
 και Ανταλλαγή Καλών
 Πρακτικών

Στρατηγική Σύμπραξη στη
 Σχολική Εκπαίδευση

2014-2016


Συντονισμός
 [Greece]
 Πρότυπο Πειραματικό Γυμνάσιο
 Πανεπιστημίου Μακεδονίας

Εταίροι
 [Poland]
 Zespół Szkół w Żychlinie
 [Romania]
 Colegiul Tehnic "Mihai Bravu"
 [Spain]
 I.E.S. Luis de Góngora
 [Turkey]
 Hüseyin Okan Merzeci Anadolu Lisesi

Erasmus+

The Projects' Progress Overview

Dr. Nikolaos Georgolios
 Co-director, NT for the Erasmus+
 Model Experimental School
 of the University of Macedonia
 Greece

ngeorgol@otenet.gr

Generally...

- Though the delayed acceptance of the project by the EU, it's progress was ahead of schedule till January 2015.
- Now (April) we are facing the danger to be late in some of the intellectual outputs that we have to report in June 2015.
- The coordinators can not (and should not) finish some of them without all partners' support.

Completed

Intellectual outputs

(O1) Evaluation tools: questioners and guides for semi-structured interviews.

(O2-A1) Partners' theme reports for the first meeting.

(O4) ESLCo-Network: asynchronous platform.

(O5) The schools' gardens for the eTwinners in action: "Our School Garden".



Erasmus+



Completed, but...almost!

(O1) Evaluation tools: questioners and guides for semi-structured interviews.

Completed by the M.E.S.U.M. The Spanish school should send us the data (teachers, students, parents).

(O4) ESLCo-Network: asynchronous platform.

Created and released by Colegiul Tehnic Mihai Bravu, but not finished yet. Contact and cooperate with mr. Mavrogeaorgiadis to finish the platform and then he will send the details/instructions how to use it (upload material etc).

Completed, but almost!

(O5) eTwinners in action: “Our School Garden”: digital publication with all aspects of the projects eTwinning on-line community.

Started into the eTwinning by the M.E.S.U.M., but it is not going well. We have to give our best and start cooperate through the eTwinning (at least minimum cooperation is necessary). Maria Hatzigiosi is at your service for helping you (mxgiosi@gmail.com).



Erasmus+



The good news are that...

...one of the most demanding outputs is almost ready, and on time!

O12 “ESL Guidebook – Activities for all”: lesson plans etc.

It is prepared by the M.E.S.U.M. and, after receiving the lesson plans from the second meeting, it will be on line released and printed.

When all the lesson plans be completed, Maria Maheridou will sent you an email to confirm that your names, plans etc are correctly written and, generally, to do a final check of your work. The first draft will be only in English language. We will all have to translate it. The final form should be in all 5 languages + English.



Erasmus+



Next targets (1)

O6 Consortiums' Proceedings - B proceedings of the consortiums and the training meeting in Turkey.

The **HUSEYIN OKAN MERZECI ANADOLU LISESI** will create a template and complete this assignment (till 10th of June 2015). It should include text (word and pdf), some photos and links to video.

O13 ESL teaching material: educational material from the workshops, distance learning program etc.

Systematically, sent us all the material you use (or will use) to the workshops you organize. The distance learning program will take place at October & November 2015.

Next targets (2)

(O1) Evaluation tools: questioners and guides for semi-structured interviews.

It is not optional!

Discrimination Actions

Fill in the data for the actions done by your country about the discrimination of the project to the excel file we will now give you and sent it back to Maria Maheridou till 25th of June 2015 (matrixm@hotmail.com).

Next targets (till now!)

Reports and next meeting in Romania!



Erasmus+

